

Project Plan (Gantt)

Aa Task	≡ Task ID	⦿ Phase	↗ Parent Task	≡ Responsible	# Duration (working days)	⚙ Status
<u>UI/UX Design</u>	2.2	Conception		Mona	2	Not started
<u>Requirement Analysis (RDV + Gathering).</u>	1.1	Initialization		Abed el ghafour, Layane	3	Not started
<u>Project Planning. (CDC + Team + Risks + Val).</u>	1.2	Initialization		Abed el ghafour, Layane, Mona	8	Not started
<u>Content Preparation (Graphics + Content).</u>	1.3	Initialization		Douaa, Shahed	1.5	Not started
<u>Technical Architecture</u>	2.1	Conception		Shahed, Douaa, IT	5	Not started
<u>Frontend Development</u>	4.1	Development		Samar, Hadeel	7	Not started
<u>Technical Design</u>	2.3	Conception		Abed el ghafour, Layane, Youssef	5	Not started
<u>Software Preparation</u>	3.2	Preparation		Mona, Abed el Wahab	3	Not started
<u>Security and Infrastructure Testing</u>	3.3	Preparation		IT, Abed el ghafour	7	Not started
<u>Hardware Preparation</u>	3.1	Preparation		Mohamed (IT)	6	Not started
<u>Backend Development</u>	4.2	Development		Rawaa, Layane	8	Not started
<u>Database Implementation</u>	4.3	Development		Youssef	4	Not started
<u>Testing and Correction</u>	4.4	Development		Jennifer, Julia, Julien, Dev Team	9	Not started
<u>Production Launch</u>	5.1	Deployment		Youssef, Abed el ghafour, Layane	5	Not started
<u>Improvement and Publication</u>	5.2	Deployment		Dev Team, Abed el ghafour	4	Not started
<u>RDV (Kick-off Meeting).</u>	1.1.1	Initialization	<u>Requirement Analysis (RDV + Gathering).</u>	Abed el ghafour, Layane	1	Not started
<u>Team & Materials choice</u>	1.2.2	Initialization	<u>Project Planning. (CDC + Team + Risks + Val).</u>	Abed el ghafour, Layane, Mona	2	Not started
<u>Risks identification</u>	1.2.3	Initialization	<u>Project Planning. (CDC + Team + Risks + Val).</u>	Abed el ghafour, Layane, Mona	2	Not started
<u>CDC (Cahier des Charges).</u>	1.2.1	Initialization	<u>Project Planning. (CDC + Team + Risks + Val).</u>	Abed el ghafour, Layane, Mona	2	Not started
<u>Collect of requirements</u>	1.1.2	Initialization	<u>Requirement Analysis (RDV + Gathering).</u>	Abed el ghafour, Layane	2	Not started
<u>Graphism</u>	1.3.1	Initialization	<u>Content Preparation</u>	Douaa, Shahed	1	Not started

Aa Task	≡ Task ID	🕒 Phase	↗ Parent Task	≡ Responsible	# Duration (working days)	⚙ Status
			(Graphics + Content).			
<u>Validation (Client)</u>	1.2.4	Initialization	Project Planning. (CDC + Team + Risks + Val).	Abed el ghafour, Layane, Mona	2	Not started
<u>Draw architecture</u>	2.1.1	Conception	Technical Architecture	Shahed, Douaa, IT	2	Not started
<u>Site content</u>	1.3.2	Initialization	Content Preparation (Graphics + Content).	Douaa, Shahed	0.5	Not started
<u>Server Selection</u>	2.1.2	Conception	Technical Architecture	Shahed, Douaa, IT	1	Not started
<u>Load balancing</u>	2.1.3	Conception	Technical Architecture	Shahed, Douaa, IT	1	Not started
<u>Validation (Client)</u>	2.1.4	Conception	Technical Architecture	Shahed, Douaa, IT	1	Not started
<u>Database schema</u>	2.3.3	Conception	Technical Design	Abed el ghafour, Layane, Youssef	1.5	Not started
<u>Design UI/UX</u>	2.2.1	Conception	UI/UX Design	Mona	1	Not started
<u>Validation Design (Client)</u>	2.2.2	Conception	UI/UX Design	Mona	1	Not started
<u>Pick Backend Language</u>	2.3.2	Conception	Technical Design	Abed el ghafour, Layane, Youssef	1	Not started
<u>Priority of task</u>	2.3.1	Conception	Technical Design	Abed el ghafour, Layane, Youssef	1.5	Not started
<u>Validation DB schema</u>	2.3.4	Conception	Technical Design	Abed el ghafour, Layane, Youssef	1	Not started
<u>Purchase Materials</u>	3.1.1	Preparation	Hardware Preparation	Mohamed (IT)	3	Not started
<u>Physics Installation</u>	3.1.2	Preparation	Hardware Preparation	Mohamed (IT)	3	Not started
<u>Software materials installation</u>	3.2.2	Preparation	Software Preparation	Mona, Abed el Wahab	2	Not started
<u>OS installation</u>	3.2.1	Preparation	Software Preparation	Mona, Abed el Wahab	1	Not started
<u>Human Resources securing</u>	3.3.1	Preparation	Security and Infrastructure Testing	IT, Abed el ghafour	1.5	Not started
<u>Materials Security.</u>	3.3.2	Preparation	Security and Infrastructure Testing	IT, Abed el ghafour	1.5	Not started
<u>Test all (Hardware & Software).</u>	3.3.3	Preparation	Security and Infrastructure Testing	IT, Abed el ghafour	2	Not started
<u>Client Validation</u>	3.3.4	Preparation	Security and Infrastructure Testing	IT, Abed el ghafour	2	Not started
<u>Login Page</u>	4.1.1	Development	Frontend Development	Samar, Hadeel	1	Not started
<u>Home Page</u>	4.1.2	Development	Frontend Development	Samar, Hadeel	1	Not started

Aa Task	≡ Task ID	🕒 Phase	↗ Parent Task	≡ Responsible	# Duration (working days)	⚙ Status
<u>Products Page</u> (List & Details).	4.1.3	Development	<u>Frontend</u> <u>Development</u>	Samar, Hadeel	2	Not started
<u>Shopping Cart</u> <u>Page</u>	4.1.4	Development	<u>Frontend</u> <u>Development</u>	Samar, Hadeel	1	Not started
<u>Payment Page</u>	4.1.5	Development	<u>Frontend</u> <u>Development</u>	Samar, Hadeel	2	Not started