


1) Intro 2) WBS

Title:
Team:

supervisor :



3) Gantt 4) COCOMO



1) Intro

Title: E-Commerce Site Development

Team: Layane

Rawaa Bortol

Hadeel Chamtia

Abdul Ghafour Bortol

supervisor : Dr. Nessrine Osman


1) Intro 2) WBS

Title:
Team:

supervisor :



3) Gantt 4) COCOMO



2) WBS

E-Commerce Website Development Project

```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment

1) Initialization

1.1) Requirement Analysis

1.1.1) RDV (Kick-off Meeting)

1.1.2) Requirement Gathering

1.2) Project Planning

1.2.1) Drafting CDC

1.2.2) Team & Material Selection

1.2.3) Risk Identification

1.2.4) Validation (Client)

1.3) Content Preparation

1.3.1) Graphics

1.3.2) Site Content

2) WBS

E-Commerce Website Development Project

```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment

2) Design

2.1) Technical Architecture

- 2.1.1) Architecture Design
- 2.1.2) Server Selection
- 2.1.3) Load Balancing
- 2.1.4) Architecture Validation

2.3) Technical Design

- 2.3.1) Task Prioritization
- 2.3.2) Backend Language Selection
- 2.3.3) Database Schema
- 2.3.4) DB Schema Validation

2.2) UI/UX Design

- 2.2.1) UI/UX Design
- 2.2.2) Design Validation

2) WBS

E-Commerce Website Development Project

```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment

3) Preparation

3.1) Hardware Preparation

3.1.1) Material Purchase

3.1.2) Physical Installation

3.2) Software Preparation

3.2.1) OS Installation

3.2.2) Software Installation

3.3) Security and Infrastructure Testing

3.3.1) Resource Security

3.3.2) Global Testing

3.3.3) Client Validation

2) WBS

E-Commerce Website Development Project

```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment

4) Site Development

4.1) Frontend Development

4.1.1) Login Page

4.1.2) Home Page

4.1.3) Products Page

4.1.4) Shopping Cart

4.1.5) Payment

4.2) Backend Development

4.2.1) Login API

4.2.2) Home API

4.2.3) Products API

4.2.4) Cart API

4.2.5) Payment API

4.3) Database Implementation

4.3.1) DB Creation/Import

4.3.2) DB Validation

4.4) Testing and Correction

4.4.1) Frontend Testing

4.4.2) Backend Testing

4.4.3) DB Testing

4.4.4) Bug Fixing

4.4.5) Final Validation

2) WBS

E-Commerce Website Development Project



```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment

5) Deployment

5.1) Production Launch

5.1.1) Server DB Configuration

5.1.2) Prototype Launch

5.1.3) Feedback Collection

5.2) Improvement and Publication

5.2.1) Project Improvement

5.2.2) Final Publication

2) WBS

E-Commerce Website Development Project

```
graph TD; A[E-Commerce Website Development Project] --> B[1) Initialization]; A --> C[2) Design]; A --> D[3) Preparation]; A --> E[4) Site Development]; A --> F[5) Deployment];
```

1) Initialization

2) Design

3) Preparation

4) Site Development

5) Deployment


1) Intro 2) WBS

Title:
Team:

supervisor :



3) Gantt 4) COCOMO



3) Gantt

Project Manager		Abdul Ghafour
Analysts/Designers	   	Layane, Douaa, Shahed, Mona
Technical Team/IT	  	Mohamed, Abdel Wahab
Backend Developers	 	Rawaa, Layane
Frontend Developers	 	Samar, Hadeel
DBA		Youssef
Test Team	  	Jennifer, Julia, Julien


1) Intro 2) WBS

Title:
Team:

supervisor :



3) Gantt 4) COCOMO



4) COCOMO



Selected Model:
Intermediate COCOMO



Reasons:

- Project Complexity
- Team Structure
- Technical Scope:

4) COCOMO



Estimations :

- Estimated code size : 8 KLOC
- Effort Adjustment Factor: 0.8454



Formulas:

- Effort (E) = $a \times KLOC^b \times EFA$
- Development Time (TDEV) = $c \times Effort^d$
- Average Team Size = $\frac{Effort}{TDEV}$

4) COCOMO



Estimations of constant :

- $a = 3.0$
- $b = 1.12$
- $c = 2.5$
- $d = 0.35$



Calculations:

- Effort (E) = 26.04 Persons-Month
- Development Time (TDEV) = 7.82 Month
- Average Team Size = 3.3 Persons

1) Intro 2) WBS

Title:
Team:

supervisor :



3) Gantt 4) COCOMO

